
KEY EVENT SCHEDULE (Daily Journal; 3/16/2017, 3/23/2017 & 3/30/2017) 

 

Region 1 PS I-70 Floyd Hill to Veterans Memorial Tunnels  

Design and Environmental Services 
 

Region 1 

 
PUBLIC NOTICE PHASE        DATE  
FIRST ADVERTISEMENT      3/16/2017 

SECOND ADVERTISEMENT    3/23/2017 

THIRD ADVERTISEMENT     3/30/2017 

SUBMIT SOI                       4/6/2017 
  

FINAL SELECTION PHASE     DATE 
SELECTION PANEL MEETING     4/20/2017 

INTERVIEW                *5/04/2017 

CHIEF ENGINEER SELECTION/APPROVAL                5/09/2017 

NOTIFICATION            5/09/2017 

 

NEGOTIATION PHASE  
SUBMIT FINANCIAL PACKAGE                 *5/18/2017 

AUDIT REQUESTED           5/18/2017 

AUDIT COMPLETED          5/25/2017 

COST NEGOTIATION MEETING               *5/22/2017   
  

FINAL CONTRACT PHASE       DATE 
   CONTRACT APPROVAL/EXECUTION                 6/08/2017 
  

   *Activities that involve consultant 

   


